
SEMS DocID 2330165POLREP #51 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1200 HOURS SATURDAY, MAY 20, 1995,
TO INCLUDE FRIDAY, MAY 19, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3 
ERCS -13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS: COSTS TO DATE

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

TOTAL

05/20/95

$ 33,442 
$ 52,576 
$ 704,096 
$ 104,352 
$ 33,190

$ 927,656

CEILING

$ 63,500 
$ 76,000 
$1,350,000 
$ 130,000 
$ 34,500 
$ 301,000

$1,955,000

II. ACTIONS TAKEN

A. ERCS CONTINUED TANK CUTTING/CLEANING OPERATIONS IN 
THE BASEMENT OF THE LACQUER BUILDING; CONTINUOUS 
AIR MONITORING OF TANK CONDITIONS WAS CONDUCTED BY 
TAT.

B. ERCS COMPLETED DISCONNECTING AND DRAINING LINES IN 
THE TANK FARM PUMPHOUSE.

C. ERCS CHEMIST CONTINUED TO COORDINATE TRANSPORTATION 
AND DISPOSAL ARRANGEMENTS FOR DRUMS AND PRODUCT 
REMAINING ONSITE.

D. ERCS COMPLETED FILLING USTs WITH CONCRETE; A TOTAL 
OF 7 TANKS WERE FILLED.

III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING 
HOT ZONE OPERATIONS.



B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS 
INSIDE BUILDINGS; TANKS WILL BE INERTED WITH LIQUID 
NITROGEN PRIOR TO BEING CUT.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND 
DISPOSAL ARRANGEMENTS.

D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

E. ERCS TO REMOVE AND DISMANTLE ABOVE GROUND STORAGE 
TANKS FROM TANK FARM AREA; SEDIMENTS FROM THE 
CONTAINMENT AREA WILL BE EXCAVATED AND STAGED IN A 
SLUDGE BOX FOR FUTURE DISPOSAL.

F. REMAINING WASTEWATER (T-137) FROM CONTAINMENT AREA 
TO BE PUMPED AND SHIPPED FOR DISPOSAL.

★★★★★★★★★★★★★★★★★★★ 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




